

Session: 4

1. List all 6 phases of SDLC in order with one line about each.
 2. Requirement Analysis – Gather and analyze project requirements.
 3. Design – Create the software architecture and design.
 4. Development – Write and build the software code.
 5. Testing – Check the software for bugs and errors.
 6. Deployment – Release the software to users.
 7. Maintenance – Fix issues and update the software after release.
-

2. Write 3 differences between Agile and Waterfall models.

Agile | Waterfall

Flexible and iterative process | Sequential process

Changes can be made during development | Changes are difficult after planning

Frequent customer feedback | Feedback usually comes at the end

3. Name the 3 main Scrum roles and write one line about the responsibility of each.

- Product Owner – Defines requirements and prioritizes the product backlog.
 - Scrum Master – Facilitates the Scrum process and removes obstacles.
 - Development Team – Develops and delivers the product increment.
-

4. What is a Sprint in Scrum? Mention its typical duration.

A Sprint is a fixed time period during which a Scrum team completes a set of tasks. Typical duration is 1 to 4 weeks.

5. What do these Jira board columns mean?

- Backlog – List of pending tasks not yet started.
- To Do – Tasks ready to be worked on.
- In Progress – Tasks currently being worked on.
- Done – Tasks that have been completed.